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1.  Meetings: 
 

i. Participated in weekly conference calls. 
 

2.  The following Shipyard Question Submittals were reviewed and commented on: 
 
No questions this reporting period. 
 
3.  Logistics: 
 

i. Continuing to review Vendor Recommended Spares (VRS). 
ii. Continuing to review Technical Manuals and Supplemental Information.  
iii. Continuing to work on initial outfitting lists for Sally Ride. 
iv. Working on NS5 Hierarchy  

 
4.  Operator Concerns: 
 

• Main Deck Vent Closures – Waiting to see how this is resolved by DCI & GPA. 
• SSHD Controls – Drawings and manual indicate that operators will not have control of the SSHD 

from the Aft Control Station (locally known as the Bird House).  This issue has been passed on to 
DCI and hopefully Markey/Allied.  Markey’s contractor Systems Interface was on board yesterday 
and I did ask about this.  They were not aware of the issue at this time.  Will continue to monitor.  

• Tuff-Mass MLV and Acoustic Tiles - Awaiting resolution of smoke and flammability issues.   
Acoustic Tiles have recently been laid in the Traction Winch Room despite ongoing reg body 

issues.  These tiles are going to make 
housekeeping in this space difficult, but not 
impossible.  
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• Sally Ride Pilot House & MCS Consoles – These are still in Mackay’s hands with no delivery date 
set.  Delivery later than mid-
December would be of concern.  Will 
continue to monitor. 
  

• Intermediate Shaft Bearings -  
Bearings have been installed on 
Ride’s modified foundations.  
Alignment in progress on both 
vessels.  
 

 
 
 
 
 
 

• Side & CTD Handling Systems – 
Unresolved issues with fairlead 
interferences from TK70-70 main crane remain.  DCI is using Sally Ride’s aft fairlead foundation 
to test various new locations on Armstrong.  Ride’s foundation was not permanently fixed so this 
is acceptable.  The foundation was moved laterally to a position just inboard of the crane’s boom 
and raised approximately 8-inches.  This will allow the wire from the aft winch to pass aft of the 
cranes snout.  It also appears that the forward winch will also be able to utilize this change in 
configuration.  No permanent changes should be made until both winches and handling devices 
are operational.  For the fwd winch and CTD handling device, issues still remain in regards to 
possible interference with the crane’s winch and crutch.  These can best be verified once the 
winches and handling systems are operational.  
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• Deck Coverings – Tile has been installed over the Dexotex in Armstrongs ET Shop and the yard 
is prepping the Dexotex for tile in the Computer Lab.  The look and fit appears to be excellent. 

 
 

• Sally Ride Portable Crane FAT Delay – The FAT for this crane has been put on hold.  No specific 
reason was given for delay. 

• No confirmed schedules for either vessel.   
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5.  Sally Ride Progress: 
 

• TK70-70 Main Crane – The welding of the crane’s foundation to the deck has been completed. 
• Sally Ride Electrical – Work continues at a good pace with connection now being made at the 

690-vac and Emergency Switchboards.  Electrical work is being done on all decks.   

 
 
 

• Accommodation Spaces – The fitting of panels on the 01 Deck has commenced.  Work continues 
on ventilation, wiring and plumbing on both 01 and Foc’sle.  Little work is being done in the Galley 
and Mess areas at this time.  Galley equipment has yet to be landed.  

• Piping Systems – Work remains focused on completing the fresh water cooling system piping in 
the machinery space.  SW Cooling to and from the Generator sets is complete.  

• Pilot House & MCS– Other than some insulation and window wiper work, no work has been done 
here for several weeks.  The consoles for the PH are still at Mackay with no date for delivery.  
Same for MCS consoles.  Some electrical work is being done in the void space below the PH.  

• Side Handling Systems – Hydraulic and cable penetrations, along with wire and pipe hangers are 
being located in preparation for the installation of the two side handling cranes.  
 

6.  Call-outs: 
 
No call-outs this reporting period. 
 
7.  The following DRL’s were reviewed and commented on: 
 

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev 
No 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #526 DI-055 (TM) for 320 
Stahlin J664PVC J-Box)(R/ASR) 

1049/0 N/A 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #527 DI-055 (TM) for 314c 
Eaton FERRUPS UPS)(R/ASR) 

1051/0 N/A 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #528 DI-055 (TM) for 664 
DeWALT DW758 8 Heavy Duty Bench Grinder)(R/ASR) 

1053/0 N/A 
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AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #529 DI-055 (TM) for 624b 
PCM Line Locker Hatches)(R/ASR) 

1055/0 N/A 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #530 DI-055 (TM) for 644 
Thermadyne VICTOR EDGE Gas Welding Outfit)(R/ASR) 

1057/0 N/A 

AGOR27 A059 STD Report - STUDENT GUIDES ( DI-059 Student 
Guides for Allied Systems (1 Letter and 3 Student 
Guides))(DARC REV) 

14/0 N/A 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 583-003-3 Rescue 
Boat Davit, Launch & Recovery Test)(R/ASR) 

183/0 N/A 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72368-01 
NR PCM Watertight Doors)(R/ASR) 

1304/0 N/A 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #522 DI-055 (TM) for 664 Miller 
CST 280 Portable Welder)(R/ASR) 

1045/0 N/A 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #524 DI-055 (TM) for 624a 
PCM Watertight Doors)(R/ASR) 

1047/0 N/A 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( GPA/ABS - Ventilation Closures continued)(R/ASR) 

145/1 N/A 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( DCI/USCG: Decidamp Tile & Barium Loaded 
Sulfate)(R/ASR) 

151/0 N/A 
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Sally Ride Stern Frame 
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Armstrong Laundry 

Armstrong Library 
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Armstrong 2-person Stateroom  
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Armstrong Engine Space 
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Armstrong Staging Bay 
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Armstrong Portable Crane
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